
KEY EVENT SCHEDULE (Daily Journal; 2/9/2017 & 2/16/2017) 

 

Front Range NPS Traffic Engineering Services 
 

Region HQ, R1, R2 and R4 

 
PUBLIC NOTICE PHASE        DATE  
FIRST ADVERTISEMENT      2/09/2017 

SECOND ADVERTISEMENT    2/16/2017 

SUBMIT SOI                       3/02/2017 
  

FINAL SELECTION PHASE     DATE 
SELECTION PANEL MEETING     3/13/2017 

CHIEF ENGINEER SELECTION/APPROVAL                3/15/2017 

NOTIFICATION            3/17/2017 

 

NEGOTIATION PHASE  
SUBMIT FINANCIAL PACKAGE                 *3/30/2017 

AUDIT REQUESTED           3/30/2017 

AUDIT COMPLETED          4/3/2017 

COST NEGOTIATION MEETING               *4/3/2017   
  

FINAL CONTRACT PHASE       DATE 
   CONTRACT APPROVAL/EXECUTION                 4/20/2017 
  

   *Activities that involve consultant 

   


